AN ORDINANCE BY: 02- , -0155
FINANCE/EXECUTIVE COMMITTEE

AN ORDINANCE AMENDING THE 2002 (1997 G. O. PUBLIC
IMPROVEMENT BOND) BUDGET IN THE AMOUNT OF $276,284.76
FOR STORM DRAINAGE CONSTRUCTION AND FOR OTHER
PURPOSES.

WHEREAS, certain infrastructure improvement projects were authorized in the 1994 Public
Improvement Program legislation, and funds were appropriated accordingly; and

WHEREAS, the Department of Public Works has undertaken this major infrastructure
rehabilitation and construction program; and

WHEREAS, the Department of Public Works wishes to provide funding for construction
services in Storm Drainage Program; and

WHEREAS, additional funds are available in the 1997 G. O. Public Improvement Bond Fund
which may be used for this project.

NOW, THEREFORE BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF
ATLANTA; as follows:

SECTION 1: That the 2002 (1997 G. O. Public Improvement Bond Fund) Budget be and is
hereby amended as follows:

TRANSFER FROM APPROPRIATIONS

1C39 792001 T11X023192BB RESTRICTED RESERVE $276,284.76
TRANSFER TO APPROPRIATIONS
1C39 774001 M241012892BB  Utoy Creek Streambank Protection $276,284.76

SECTION 2: That all ordinances or parts of ordinances in conflict herewith be and are hereby
repealed.



SHIRLEY FRANKLIN 55 TRINITY AVENUE, S.W. SUITE 1790 DEPARTMENT OF

MAYOR ATLANTA, GEORGIA 30335-0307 ADMINISTRATIVE
(404) 330-6204 SERVICES

BUREAU OF
PURCHASING &
REAL ESTATE

CHANGE ORDER NO. _1_ APPROVED DATE AMOUNT (PLUS OR MINUS) _$ 428.140.00

TO __KEMI CONSTRUCTION COMPANY INC. (CONTRACTOR)

FOR _VARIOUS CHANGES TO THE CONSTRUCTION CONTRACT IN CONNECTION WITH

THE _CASCADE ROAD DRAINAGE IMPROVEMENT PROJECT

FOR OWNER CITY OF ATLANTA - DEPARTMENT OF PUBLIC WORKS

YOUR PROPOSAL FOR MAKING THE FOLLOWING CHANGES HAS BEEN ACCEPTED:

Item A) as shown on the attached Change Proposal Concurrence form.
THE AMOUNT OF THE CONTRACT WILL BE INCREASED IN THE SUM OF: $ 428,140.00

FOUR HUNDRED AND TWENTY EIGHT THOUSAND ONE HUNDRED AND FORTY DOLLARS .
ORIGINAL CONTRACT PRICE INCLUDING PREVIOUS CHANGE ORDER(S) $ 1.200,580.00

NEW CONTRACT TOTAL 1,628,720.00 with AN INCREASE of 120 DAYS IN THE CONTRACT TIME of 120 DAYS.

NEW CONTRACT TIME _120  DAYS. INCREASE $ 428,140.00
CUMULATIVE TOTAL OF CHANGE ORDERS $ 428,140.00

CONTRACTOR - TITLE CAPITAL IMPROVEMENT DIVISION MANGER.

CORPORATE SECRETARY DEPARTMENT OF PUBLIC WORKS

(ATTACH CORPORATE SEAL) BUREAU OF PURCHASING & REAL ESTATE

PROGRAM MANAGER DEPARTMENT OF FINANCE

CIVIL ENGINEER SENIOR ACCOUNT NO.

CITY ATTORNEY CHIEF ADMINISTRATIVE OFFICER

NOTE : CHANGE ORDER MUST BE EXECUTED IN MAYOR

SAME MANNER AS ORIGINAL CONTRACT



CHANGE PROPOSAL CONCURRENCE
CASCADE ROAD DRAINAGE IMPROVEMENT

Mt. Ladun Esan, P. E. RFP NO: NA
Infrastructure Program Administrator DATE:

City of Adanta PROJECT: -7223-
55 Trinity Street, SW GOWRSE #:

Suite 4500

Atlanta, Ga 30335-0324

| DESCRIPTION:

Adjust the Authorized Contract Amount to include the following items:

A) Milling Cascade Road from John White Park to Montreal Drive

B) Resurfacing the milled portion of Cascade Road

O] Demolish impacted and cracked sidewalk

D) Construction of new sidewalk to replace the demolished portion

E) Removal and resetting existing granite curb to meet City of Atlanta specifications

F) Installation of 42-inch and 36-inch Indian Creek Gravity including lateral
connections and conventional right of way restoration

Total $ 428,140.00

[JUSTIFICATION:

To complete the construction of the Cascade Road Drainage Improvement Project.

[COST COMPARISON:
Contractor’s Initial Proposal: § _428140.00
Field Engineer Estimated Amount: $ 428140.00
Program Manager’s Recommended Amount: $ 42814000
RECOMMENDATION:
Program Manager: Date:
Signature ( )Approved ( YDented
i -DPW
Name Department
Project Manager: Date:
Signature ( )Approved ( YDenied
PETER AYEN] City of Atagta -DPW
Name Department
CONCURRENCE:
Infrastructure Program Manager: Date:
Signature ( YApproved ( YDenied

_LADUN ESAN, PE.

Name



TRANSMITTAL FORM FOR LEGISLATION

TO: MAYOR'S OFFICE ATTN: Greg Pridgeon

‘ ,
Oﬂég W///&&Z
. Commissioner’s Signature WUre

Originating Department: Public Works Contact (s): Ladun Esan,P.E. x6526
Willie Canidate  x5755

Committee(s) of Purview: Finance/Executive Committee Deadline:
Committee Meeting Date(s): 1/30, 2/13 Full Council Date: February 18, 2002
APTION:

AN ORDINANCE AMENDING THE 2002 (1997 G.O. PUBLIC IMPROVEMENT BOND)
BUDGET IN THE AMOUNT OF $276,284.76 FOR STORM DRAINAGE CONSTRUCTION;
AND FOR OTHER PURPOSES.

ACKGR D/PURPOSE/D ION:
Funding for the completion of Storm Drainage construction project(s).
FINANCIAL IMPA if any:
2002 Project Bond Funds Budget

Mayor’s Staff Only / / J

Received by Mayor’s Office: §ZZ ;[d&‘&/ Reviewed By:

Submitted to Council:

Action By Committee: Adverse Held Amended

Substitute Other



